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RCMS Date 1 Personnel Equipment Final OFCs Pending Daily Total Total Ceiling I Balance % Remaining 
A-ior Total $0.00 $0.00 $0.00 $0.00 $0.00 $000 

09/03/2017 $4,413.25 $251 .30 $733.99 $4,031.42 $9,429.96 $9,429.96 $100.000.00 $90,570.~ 90.57% 
09/04/201 7 $1,414.34 $50.26 $57.78 $4,031 .42 $5,553.80 $10,952.34 $100,000.00 _$89,!J47.66 89.05% 
09/05/2017 $1,494.26 $50.26 $59.74 $4,031.42 $5,635.68 $12,556 60 $100,000.00 $87,443.40 87.44% 
09/06/2017 $1 ,285.75 $50.26 $36.05 $4,031 .42 $5.403.48 $13,928.66 $100,000.00 ~6,271 .34 8607% - . 
09/07/2017 $1,476.93 $50.26 $0.00 $4,031 .42 $5,558.61 $15.455.85 $100,000.00 $84,544.15 8454% 
j)9/08/2017 $1 ,607.26 $50.26 $0.00 ~.031 .42 $5,688.94 $17.113.37 $100,000.00 $82,886.63 82.89% 
09/09/2017 $1 ,511 69 $50.26 $31 .42 $4,0~1.42 $5.624.79 $18,706.73 $100,000.0Q ~1 .293.27 81 .29% 
09/10/2017 $1 ,669.82 $50.26 $760. 1~ $3,296.00 $5,776.22 $20,451 .53 $100,000.00 $79,54~ .47 79.55% 
09/11/2017 $1 ,390.00 $50.26 $1 ,331 .22 $6,618.78 $9,390.26 $26,545.79 $100,000.00 $73,454.21 73.45% 
09/12/2017 $1 ,320.50 $50.26 $0.001-~.618.78 $7,989.54 $27,916.55 $100,000.00 $7~083.15 72.08% 
09/13/2017 $1 ,476.891 $50.26 $0.00 $8,678.78 $10,205.93 $31,503.70 $100,000.00 $68.496.30 68.50% 
09/14/2017 I $1 ,624.64 $50.26 $0.~8,678." I $10,353.68 $33,178.59t $100,000.001 $66,821.41~ 66.82% 
Detail Total $20,685.32 j $804.16 $3,010.34 . $8,678.78 .. $33,178.59 
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_JTD: =I $20,685.32 I $804.16 $3,010.34 $8.678.78 1 $33.178.59 I $33,178.59 $100,000.00 $66,821.41 66.82% 
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Site#: 06WQ 
Date Range Total $33, 178.59 
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DO Ceiling: $100,000.00 

3 

EPS41604 0024 Hurricane Harvey Response 24001 
Costs for 09/01 /20 l 7 to 09/ 15/2017 - :-

Equipment Final OFC Pending OFC 

DO# 0024-01 
DO End Date: 05/28/2021 

Total 

~-

--------

4 5 6 7 
Days 
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.. Daily Average for Selected Dates 
(w/o pending): $1 ,885 
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At this rate 85% of the DO Ceiling will be utilized in 27 days 
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TTD: $33,178.59 
As of09/ 14/2017 
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